PROPOSED SCHEDULE

REPAIRS TO CUMMINS POND DAM
DORCHESTER, NH

Task Name	Start
Notice to Proceed	Mon 11/6/06
Site Visit/Data Collection/Permit Coord	Mon 11/13/06
Wetland Delineation & Additional Survey	Thu 11/23/06
Conceptual Design	Tue 11/21/06
Owner Review Review/Choose Alternative	Tue 12/26/06
Wetland Permit Application	Tue 1/9/07
Wetland Board/Resource Agency Review	Tue 1/23/07
Final Design Plans	Mon 4/30/07
Owner Review	Mon 6/4/07
Dam Permit Application	Mon 6/18/07
NHDES Dam Bureau Review	Mon 6/25/07
Construction Period (low flow 2007)	Mon 7/9/07



QUANTUM CONSTRUCTION CONSULTANTS, LLC