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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #14

Date: 




July 5, 2006 – AT GREEN WOODLANDS
 
Present: 

Green Woodlands
(GWL):

Bob and Sandy Green, Mike Green


Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins (later)

Paradigm Builders (PB):

Ed Levin

Banwell Architects:
(BA):

Jeremiah Goulet, Stu White



cc:  Bob Green; Sandy by post; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec),  John Freed (Stantec), Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	ALL
	
	NOTE:  CONTRACT DOCS COMPLETION DATE:  JULY 31, 2006 – ALL DRAWINGS / SPECS TO BE SO DATED

	
	
	 

	PEI
	11.3
	OPEN:  Review updates from PEI:  question for PEI:  should there be 2 zones at main level, open space?  

	
	
	

	STANTEC
	13.5
	Hydro:  Bob K to propose engineer within Stantec with appropriate small scale hydro experience - ASAP

	
	
	

	
	
	New Business

	
	
	

	ALL
	14.1
	Green Woodlands Intranet web site:   Bob presents “draft concept”.   All to review and comment – particularly team bios.  Updated team drawings can be sent by BA to Bob, who will post on site.  For project duration web site will be non-public, but can be accessed by password.  Great venue to present Green Woodlands story and the House/Barn in particular.

	
	
	

	BA
	14.2
	Masonry Heater:  SW to find out design schedule from Eric Nilsen; stone mason Lance Brownell to visit site Monday, July 10, about 9:30 AM

Cleanouts?

	
	
	

	BCI, BA
	14.3
	Pressure treatment of sills:  SW suggests borate pressure treatment, following from web page:  SillBor® Borate-Treated Wood, SillBor® wood has been pressure-impregnated with a borate (SBX) preservative which makes the wood resistant to attack by insects and fungal decay. It is suitable for interior and weather-shielded applications.

Question:  can lumber be from Green Woodlands?  (Looks doubtful – for any pressure treatment)

Alternative:  ACQ press. treatment, not as environmentally friendly, but better than the old (banned) stuff

	
	
	

	BCI
	14.4
	Exposed foundation face:  details reviewed; consensus to use 2” granite material, longest lengths available & 18” depth required.  BCI to check availability.  Granite face much greater durability than stucco.

	
	
	

	PB
	14.5
	Timber Frame:  remaining:  balcony framing, crow’s nest framing, exterior roof overhangs.  

· Agree in concept to “knees” at 4 locations; Ed & Quentin will look for the trees; cherry is OK if can’t find Tamarack

· Review Ed’s latest frame plan drawings; coord. cherry braces @ chimney

· Jeremiah needs drawing updates

	
	
	

	BCI, BA
	14.6
	PV rooftop array:  BCI to push Global, need to resolve details, spec, pricing and ordering

	
	
	

	BA, BCI
	14.7
	Roof insulation product:  after much discussion, decide on composite nailboard in lieu of layers of insulation & board sheathing from the site:  MB cites possible unsuitability of fastening boards over insulation causing uneven surface; also more fastening req’d, resulting in some degradation of R value.  Composite product will install much faster and simplify eave overhang detail.  Downside is sheathing will not be Green Woodlands product, but this appears to be one case where effort req’d to use on-site material is at odds with project goals.  Product to be from Huber in Maine, OSB nailboard, within 500 miles and most environmentally friendly product available for this purpose.  BCI & BA cite much experience with Advantec, a similar Huber sheathing product.  

	
	
	· Joints to be foamed in place, specify gap

	
	
	· Need to resolve overhang at eave and either provide add’l support or Huber to furnish with capability to cantilever 18” 

	
	
	

	GWL
	14.8
	Generator:  BCI used equipment is on site, Green Woodlands may purchase.

	STANTEC
	
	· Question for Bob Kischko/Maegan Crowley:  Is powerhouse a better location for generator than Little Barn?

	
	
	· If yes, should propane tank be relocated?

	
	
	

	BCI
	14.9
	List of subs:   BCI to provide

	
	
	

	
	14.10
	Construction progress:

· Footings poured in afternoon
· Visit to Big Barn, timber frame crew making strides; re communications:  Kyle can use printer at “Caretaker’s”
· Durisol foundation scheduled for Monday, July 10

	
	
	

	
	14.11
	Meetings:  weekly until further notice;  NOTE CHANGE:  Thursdays at 10 AM; next meeting Thursday, July 13
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pouring footings
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Medieval Guild? (timber frame layout sit at Big Barn)
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frame layout

	
	
	


SW

