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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #18

Date: 




August 2, 2006 – AT GREEN WOODLANDS






Intense thunder storm, some downed trees (one on Bruss truck)
 
Present: 

First Meeting (12:00)  separate meeting notes from PEI:
Petersen Engineering Inc (PEI)
James Petersen

Green Woodlands (GWL):

Bob Green

Banwell Architects (BA):

Stu White

Second Meeting (2:30):

Green Woodlands (GWL):

Bob Green


Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins 

Paradigm Builders (PB):

Ed Levin

Mink Hill (MH):


Kyle Whitehead

Banwell Architects:
(BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec),  Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 8-02-06 Update:

· Quote from Ossberger?  Others

· When batteries are fully charged how long will they be able to operate without recharge?

	
	
	

	BA, BCI

GWL
	14.2
	Masonry Heater:  

8-02-06 Update: 

· Reviewed  sketch, looks OK, Bob to review with Sandy

· Compared opening size with wood stove in Caretakers:  width is similar, nearly twice as high.

	
	
	

	BCI

BA
	14.3
	Pressure treatment of sills:  

8-02-06 Update:

· ACQ will corrode fasteners; MB says Borate product will be available; all agree it seems best environmental choice
· SW to resend excerpt from EBN article, Bob would like to post on website

	
	
	

	GWL
	14.4
	Exposed foundation face:  

· Decision pending

	
	
	

	BCI

STANTEC
	14.6
	PV:  

· MB to set up appointment for Bob to see house in Harrisville, NH

· Little Barn roof:  shading issue at least partly decided by storm – one tree removed!  STILL NEED roof dimensions at Little Barn for Ananda 

· Again:  will there be any issue re lightning protection and PV installation?

	
	
	

	BA
	15.3
	Living Room Stair:  Discuss design concept with 2” treads extending thru stringer, visible from Living Room

	
	
	

	BCI
	16.5
	Flooring:  discuss random widths; how wide can we go?  MB to research ASH shrinkage, also appropriateness for installation over radiant heat.

	
	
	

	BA, BCI, PEI, J&M, STANTEC,

GWL
	17.3
	Review Allowances:  values need to be established:

· Toilet & bath accessories
· Door hardware
· Light fixtures – 8-02-06 Update:$12,000 – from Jim  Stockman and Steve Conant
· PV
· Plumbing fixtures:  tubs, shower, sinks, faucets
· Millwork (Kitchen cabs, bathroom cabs, bookcases, understair storage, designed by Sue Booth)
· Signage:  This item will include description of Green Building strategies, and highlight materials, eg, at main stair each riser of a different wood, species to be identified by routing in risers; HV schematic diagram in basement to describe function of water storage, energy inputs, sequences, flows, etc; description of Clivus systems; etc.
· Mike says make sure ducts, pipes labeled
· Others?

	
	
	

	J&M, GWL
	17.5
	Select light fixtures:  Tentative meeting date for Sandy at Conant Custom Brass:  Jim Stockman available afternoon of Monday, August 21st ; he will confirm with Steve Conant. 

	
	
	

	BCI
	17.7
	Ed Levin concerned about protection of stored timber frame pieces, not adequate at present; Kyle “has use” of summer crew, he may direct; Mike will mention to summer crew.  Very important!

8-02-06 Update:  concern voiced again, BCI, Kyle et al will handle

	
	
	

	GWL, PEI, STANTEC
	17.9
	Appliances:  selection to be completed; characteristics needed to confirm elec load.

· Specific question on range hood; Mike says it may need make-up air because fan use can be fairly heavy when large crowd visiting; James Petersen cautions by phone after meeting to keep an eye on electrical usage vis-à-vis availability of renewables, avoid propane use. 

	
	
	

	PEI
	17.10
	HV Registers:  Mike suggests Reggio as a more appropriate company; Metalaire diffusers more commercial looking, “won’t fly.”

	
	
	

	PEI
	17.11
	Condar passive vent discussed – Mike asks if necessary

8-02-06 Update:  
· Strategy:  postpone/delete pending results of Foam-Tech envelope testing

	
	
	

	
	
	New Business

	ALL

BCI
	18.1
	Schedule:   Bid Date:  Aug. 30; review complete by Aug 21 so any revisions to documents may be incorporated last week of August.

· BCI to generate list of PRIORITIES to help with Owner review

· Bob’s immediate schedule:  He is at Green Woodlands until 14th

	
	
	

	
	18.2
	Frame raising:  before Bob leaves for Salt Lake – mid Sept.  Bob will try to arrange for filming of raising.

	
	
	

	GWL
	18.3
	Timber Frame:  Review Kyle’s costs and projections to complete; MB suggests cost-plus-not-to-exceed, Bob has issues with cost-plus.  Bob will review data.  

	
	
	

	BA, BCI

BA
	18.4
	Drawings:

· Dumb Waiter:  In CELLAR:  DOOR AND ENCLOSURE MUST BE TIGHTLY SEALED TO PREVENT AUTO EMISSIONS FROM ENTERING LIVING ROOM.

· Add 12” x 12” louver to Northwest Elevation (Garage exhaust - see mech dwgs)

	
	
	

	PL, BA
	18.5
	LEED:  Bob suggests a “Green Building Handout” for subs.  Maybe some version of the spec Summary section?  Pre-construction meeting for subs also a prudent move.

	
	
	

	BA, STANTEC
	18.6
	Electrical Meeting Needed with Bob Kischko – small meeting like one today with James – Bob wants opportunity to “ask dumb questions.”  We all profit from this.  Stu to schedule.

	
	
	

	
	18.4
	Construction progress:

· Durisol nearly complete; core-drilled for masonry lintel

· Timber frame ongoing. 

	
	
	

	
	
	Next Meeting:   TBD
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