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Green Woodlands

MEETING NOTES – Meeting #20

Date: 




August 16, 2006 – AT GREEN WOODLANDS

Present: 

Green Woodlands (GWL):

Sandy Green, Mike Green

Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins 

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec),  Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 8-02-06 Update:

· Quote from Ossberger?  Others

· When batteries are fully charged how long will they be able to operate without recharge?

	
	
	

	BA, BCI

BA
	14.2
	Masonry Heater:  

8-16-06 Update:  SK presented w/ Sandy’s revision and approved.   Revision to be incorporated into final contract drawings
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	BCI


	14.3
	Pressure treatment of sills:  

8-16-06 Update:

Borate product being installed.

	
	
	

	BCI

BA
	14.6
	PV:  

· Again:  will there be any issue re lightning protection and PV installation?

· Ananda to provide price for Little Barn; BCI to follow up

8-16-06 Update:

· Sandy will work on Bob to visit project in Harrisville.

	BA


	
	· Drawing showing extended monitor overhang reviewed
· SW to meet Thursday with Ananda to review shading studies to see if it makes sense to extend PV to entire roof.

	
	
	

	BA
	15.3
	Living Room Stair:  Discuss design concept with 2” treads extending thru stringer, visible from Living Room

	
	
	

	BCI
	16.5
	Flooring:  

8-16-06 Update:

· Yellow birch floor at FIRST FLOOR bedroom, MB recommends no wide boards:  5” and less

· Ash at Living Room/Kitch; more dimensionally stable than YB

	
	
	

	ALL
	17.3
	Review Allowances:  

8-16-06 Update:  Pending

	
	
	

	J&M, GWL
	17.5
	Select light fixtures: 

8-16-06 Update:   

· Meeting confirmed:  Mon Aug 21, 2PM at Conant Custom Brass:  attendees: Sandy, Jim Stockman & Steve Conant

	
	
	

	BCI
	17.7
	Protection of stored timber frame pieces:  MB says issue is being dealt with.

	
	
	

	GWL
	17.9
	Appliances:  selection to be completed; characteristics needed to confirm elec load.

	
	
	

	PEI
	17.10
	HV Registers:  Mike suggests Reggio as a more appropriate company; Metalaire diffusers more commercial looking, “won’t fly.”

8-16-06 Update:   Mike Green is researching and will present options, including home made; Mike will assure that whatever selection the free area of registers will be as designed.

	
	
	

	ALL

BCI
	18.1
	Schedule:   Bid Date:  Aug. 30; review complete by Aug 21 so any revisions to documents may be incorporated last week of August.

8-16-06 Update:   MB has revised bid date to Sep 6; NO CHANGE for design team

	
	
	

	PL, BA
	18.5
	LEED:  Bob suggests a “Green Building Handout” for subs.  Maybe some version of the spec Summary section?  Pre-construction meeting for subs also a prudent move.

	
	
	

	BA, STANTEC
	18.6
	Electrical Meeting Needed with Bob Kischko – small meeting like one today with James – Bob wants opportunity to “ask dumb questions.”  We all profit from this.  Stu to schedule.

	
	
	

	
	19.2
	Towel Radiators in bathrooms:  

	
	
	8-16-06 Update:   

Alternates for Sandy’s review (models by Runtal North America):

[image: image3.jpg]



[image: image4.jpg]





	
	
	

	
	
	New Business

	
	20.1
	Dumb Waiter:  Discussion of best way to seal dumb waiter from 1st floor:  1 hour rating needs to be maintained at doors, MG suggests metal door

	
	
	

	
	20.2
	Progress: 

· Sills being installed

· First floor frame delivered to site, to be installed Thursday.

	
	
	

	
	20.3
	Next Meeting:  Wednesday, August 23 – time to be determined


SW

_1217331419.bin

