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Green Woodlands

MEETING NOTES – Meeting #22

Date: 




August 30, 2006 – AT GREEN WOODLANDS

Present: 

Green Woodlands (GWL):

Bob Green

Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins 

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 8-30-06 Update:

· Bob reports good prices received from Canyon & Ossberger;  BG awaiting lead time info re Canyon

· Lisa Martin is very busy; her work needed to obtain permit from DES.  

· NOTE:  BG pointed out that no water was coming over the boards, a very unusual situation.

	
	
	

	
	14.2
	Masonry Heater:  

8-23-06 Update:  GWL approves soapstone at bedrooms; SW recommends soapstone bench & trim in Living Room as well, emailed to BG; pending. Sample (gorgeous) is at site.

8-30-06 Update:  Received message from BG 9-1-06:  all soapstone approved as recommended.

	
	
	

	GWL


	14.6
	PV:  Sandy will work on Bob to visit project in Harrisville.

· Again:  will there be any issue re lightning protection and PV installation?  

8-30-06 Update:  SW spoke with Ananda of Global, 1 Sept:  they will provide lightning protection on DC side of inverter and on AC input; this should protect equipment from any surge in the event of a strike, whether at generator or house.  Ananda has no experience with ltng rods, but we theorize that properly installed building arrestors should transmit energy to the ground without harm to the house or equipment.

8-30-06 Update:  Pricing by GRO has been completed and sent to BCI

	
	
	

	BA
	15.3
	Living Room Stair:  

8-30-06 Update:  MB has 2 possible stair builders:  Ray Clark, Lyme; Colonial Wdwkg

	
	
	

	ALL
	17.3
	Review Allowances:  

8-16-06 Update:  Pending

	
	
	

	J&M, GWL

STANTEC
	17.5
	Select light fixtures: 

· 8-30-06 Update:  letter of intent needed?

	
	
	

	GWL

PL
	17.9
	Appliances:  selection to be completed; characteristics needed to confirm elec load.

8-23-06 Update:   NEEDS ATTENTION NOW – CRITICAL TO DETERMINING HOUSE LOAD

· BG thinks new Sub-Zero model may be as good as Sunfrost; PAUL?

	
	
	

	GWL
	17.10
	HV Registers:  Mike suggests Reggio as a more appropriate company; Metalaire diffusers more commercial looking, “won’t fly.”

8-16-06 Update:   Mike Green is researching and will present options, including home made; Mike will assure that whatever selection the free area of registers will be as designed.

	
	
	

	PL, BA

PL
	18.5
	LEED:  Bob suggests a “Green Building Handout” for subs.  Maybe some version of the spec Summary section?  Pre-construction meeting for subs also a prudent move.

8-30-06 Update:  Pre-construction meeting for subs re-emphasized.  Paul to attend.

	
	
	

	
	19.2
	Towel Radiators in bathrooms:  

	GWL
	
	8-23-06 Update:   

· SW gave Sandy Runtal brochure; possibility to insert GWL wood trim, pegs into radiator product.
· Runtal product will be spec’d at least for pricing; Sandy researching a product that has better period look

	
	
	

	
	21.1
	Timber sawing:  Michael recommends “cut everything”* as follows:

· 60% 4/4

· 15% 5/4

· 15% 6/4

· 10% 8/4

*Exception:

· 2” living room stair treads to be 10/4; species TBD

	
	
	

	BA, BCI, GWL


	21.2
	Windows
8-30-06 Update:  Review Loewen pricing document: 

· cladding color change: CLAY

· Thermal space bar included 

· W8 change to casement 

· W11 incorrect

· W9s are OK with Heat Smart Plus 3; change document

· D1 Bedroom door:  change to French inswinging

· D2 Living Room door:  decision pending

· Clarify hardware

· BG to visit once more with Loewen (Steve Carey at WRJ)

· BCI notes one more vetting step to happen with Shop Drawings

	
	
	

	BCI
	21.4
	Mink Hill:  discussion of additional cost; BCI to present to BG.

8-30-06 Update:  Friday, September 01, 2006

· BG reports Kyle positive about raising date Sept 14/15

	
	
	

	GWL, BCI
	21.5
	Generator Room: 

8-30-06 Update:  GWL & BCI resolving details

	
	
	

	
	
	New Business

	BA
	22.1
	Dawn Solar:  to submit price

	
	
	

	PEI
	22.3
	Doug Waitt Commentary:  sent to PEI

	
	
	

	BCI
	22.4
	Pre-construction meeting for major subs:  Date?

	
	
	

	GWL
	22.5
	Research on buried Sched 40 pipe from Power House:  Chris to research if schedule 40 available in HDPE

	
	
	

	
	22.6
	Addendum #1 documents:  to be reissued this week to Signature Press:  Distribution as follows:

	
	
	· 6 copies to Bruss

· 2 copies to GWL

· 1 copy to Mike Green

· A&E and all consultants

NOTE:  all July 31st documents to be removed from site and recycled

	
	
	

	
	22.7
	Exterior stonework:  negotiate initial pricing, emphasize rustic farm walls wanted, not refined residential 

	
	
	

	
	22.8
	Schedule of Cellar slab:  footing slab for masonry heater and masonry base will be first, then rest of slab.

	
	
	

	
	22.9
	Coordination meeting:  Thursday, Sept 7

	
	
	

	
	22.10
	Next Job Meeting:  Wednesday, Sept 8

	
	
	

	
	
	


SW

