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Green Woodlands

MEETING NOTES – Meeting #27

Date: 




October 25 – at Green Woodlands

Present: 

Green Woodlands


Bob Green

Bruss Construction Inc (BCI):
Michael Bruss, Corey Cheever

Vintage Kitchens (VK):

Sue Booth



Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 10-25-06 Update:  Lisa Martin has signed a contract with GWL

	
	
	

	GWL


	17.9
	Appliances:  

10-25-06 Update:  Discuss mag induction cooktop, Frig; decisions pending

	
	
	

	GWL
	17.10
	HV Registers:  Mike Green is researching and will present options, including home made; Mike will assure that whatever selection the free area of registers will be as designed.

	
	
	

	PL, BA, BCI

PL
	18.5
	LEED:  Bob suggests a “Green Building Handout” for subs.  Maybe some version of the spec Summary section?  Pre-construction meeting for subs also a prudent move.

8-30-06 Update:  Pre-construction meeting for subs re-emphasized.  

Paul to attend.  

10-11-06 Update:  Increased involvement from Paul requested.

	
	
	

	
	19.2
	Towel Radiators in bathrooms:  

	GWL
	
	8-23-06 Update:   

· SW gave Sandy Runtal brochure; possibility to insert GWL wood trim, pegs into radiator product.
· Runtal product will be spec’d at least for pricing; Sandy researching a product that has better period look

	
	
	

	BA, BCI, GWL
	24.6
	Wood waiter
Clear opening is 29” wide x 23” deep; therefore unit size is 26” wide x 18” deep; this will use 16” wood.  Model for 10’-6” floor-to-floor is #143.

10-20-06 Update:  Model #143 requires R.O. of 30” minimum; measured opening between beams is 30-1/4”. 

	
	
	

	BCI
	24.8
	BCI  will submit list of req’d submittals.

	
	
	

	BCI, PL
	24.10
	Waste Management Plan:  review procedures, spec requirements, documentation

	
	
	

	BCI
	25.9
	Lance Brownell:  Bob wants to see Lance on site ASAP.  Lance’s cell: 398-8602

10-25-06 Update:  Lance scheduled to spend 2 days looking over rocks w/ Sandy.

	
	
	

	
	25.10
	Lumber grading:  MB requests direction from GWL regarding acceptability of forest products, eg knots, checks, splits, etc. (Refer BG email 10-12-06 entitled  “GW Hardwood grading, inventory cut sheets, drying and milling”

· Discussion:  intentionally display different grades for educational value

10-25-06 Update:  Bob has no problem with knots, as long as structure is not affected.

	
	
	

	
	25.16
	Security Shutter locking hardware:  TBD, to be carried in hardware allowance.

	
	
	

	BA
	26.1
	Review framing/finish questions:
· Clarification:  Door 08.1 (Liv Rm tol bedroom):  

10-25-06 Update:  exact size of door opening to be determined by stone work at wood waiter

	BA
	
	· Closet partition under stair to be detailed

	
	
	· Clarification:  doors 11.1, 10.1, 14,1 are 2’-8” per plans, not 3’-0” as shown on schedule.  

	BA
	
	· Wall finish at monitor ends:  revise wall section “03 MONITOR DETAIL” on A4.02, and “Building Section 02” on A3.01..

	BA
	
	· Upstairs bedrooms, floor decking over closets/entry to bathrooms:  same species as upstairs bedroom floors.  BA provide detail.

	
	
	· Questions on Crow’s Nest: rods/spacers/tensioning details, ladder, etc:  to be addressed AFTER bracket design completed:

	
	
	

	
	26.3
	Masonry Heater:  

	
	
	· Wood waiter to have stone side walls, 8” thick; coordinate with required floor opening per model #143 to insure no encroachment of bedroom door opening.  

	
	
	

	
	
	New Business

	BCI
	27.1
	Review and process C.O.s & Req. #6; Iron Horse extra discussed, MB says not GWL’s problem; BG offers to split; MB to investigate. 

	
	
	

	BCI
	27.2
	Hogg Hill Revisions:  BG wants to see what was done; BCI to send drawings to GWL & BA

	
	
	

	BA
	27.3
	Roof Insulation:  add layer of 1-1/2” – 2” polyiso under sips; BA to detail.  

	
	
	

	BCI
	27.4
	Schedules:  BCI will provide upcoming sequence of events – IMPORTANT FOR BOB

	
	
	

	
	27.5
	Kitchen:  Sue Booth presents drawings, sample cabinets; for review by Sandy.

	
	
	

	
	27.6
	Exterior Finish:  Bob researched Bioshield, talked with Rep:  finish will be Aqua Resin stain.  No Petro-chemicals in product.

	
	
	

	
	27.7
	Exterior siding:  in big barn; discuss blue stain, sticker marks, etc:  MB advises sticker marks will fade over time, blue stain will be less of a problem with stain; SW notes sap may appear, stain will not hide

	
	
	

	PEI, BA
	27.8
	Plumbing drawings:  H2.00:  Bob reviewed with Lloyd, some issues remaining, arrows reversed on water flow to tank?  PEI resolve w/ Lloyd.

	
	
	

	GWL
	27.9
	T-frame masking for foaming process:  BG has experienced painter lined up.

	
	
	

	
	27.10
	Communications:  NEW PHONE LINE (actually GWL fax):  to be run from tennis court:  795-2718.  In meantime, Corey will set up computer access with GWL wireless at Caretakers.  NOTE: Corey feel free to call architects any time with questions.

	
	
	

	
	27.11
	Roofing at chimney:  MB describes sequence:  omit 6 panels at chimney, install ice & water shield to make watertight (protect from UV w/ tarp); install standing seam roof and cricket when chimney completed.  Thru-wall flashing described.

	
	
	

	
	27.12
	Radiant heating:  

	PL
	
	· Gyp-crete good means of delivering BTUs efficiently.  Bob inquires about Gyp-crete:  What is environmental story?  

	GWL, BCI, BA
	
	· Wood floor thickness:  PEI has advised that best option is ¾” thick flooring; 1” will require water temp of additional 6° - or put another way, will require running propane 6° sooner.  1-1/4” would be worse, requiring 113° water to meet design conditions.  ¾” floor is in the range of PEI original design, and was original BA detail. Best match for renewable energy.  Decision pending. 

	
	
	· Foil-faced polyiso under Gyp-crete

	
	
	· Eliminate ¾” sub-floor

	
	
	· Eliminate sound-deadening, because redundant with Gyp-crete.

	
	
	

	
	27.13
	Next Meeting:  Nov 1, time TBD.  NOTE:  Chris has tentatively scheduled sub meeting for Nov 1, Bob will be away.  Bob is back 11-11.  How about week of 11-13?

	
	
	


SW

