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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #31     
Date: 




December 6, 2006 - at Green Woodlands

Present: 

Green Woodlands


Bob Green

Bruss Construction Inc (BCI):
Corey Cheever

Temp-cast:



Eric Nilson

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: See previous notes

	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	
	24.6
	Wood waiter see previous notes



	
	25.9
	Lance Brownell:  MIA?

	
	
	

	BA, BCI
	25.16
	Security Shutter locking hardware:  TBD, to be carried in hardware allowance.

	
	
	

	
	
	New Business

	GWL
	31.1
	Masonry Heater:  Discuss soapstone extent at 1st floor bedroom with Eric; extend entire bay – between cols 4 & 3.5?  Eric says the portion that is not heated can be thinner (less costly).  Bob will discuss with Eric.

	
	
	

	
	31.2
	Closets in Basement:  to be installed after all mechanical & electrical equipment is in place

	
	
	

	BCI
	31.3
	Review Addendum #2 drawings with Corey re:  battery exhaust ductwork routing

	
	
	

	
	31.4
	Review insect screen detail at bottom of drainage plane 

	
	
	

	
	31.5
	Gyp-crete:  BCI says only installers from MA; sequence is tubing, gypcrete, flooring

	
	
	

	BCI, PEI

FOAM-TECH
	31.6
	Water Storage Tank:  Previously discussed adding insulation (Foam-Tech) to preserve H20 temps – THIS SHOULD BE PURSUED; other tank possibilities suggested by BG & CC as alternatives to spec’d tank: milk storage tanks, maple sap tanks – consultants please chime in.

	
	
	

	ALL
	31.7
	Progress:

· timber frame brackets being installed at northeast roof hood &  northeast entry

· Loewen doors: push Loewen to improve schedule on doors 

· one unit arrived with crack in sill; BCI to notify Loewen:  HAS THIS BEEN DONE?

· Spray foam: Foam-tech to be on site Thurs-Friday this week.

	
	
	

	GWL
	31.8
	Mech sub:  decision on Seeley still pending

	
	
	

	
	31.10
	Next Meeting:  Dec 13 – Weds – to be confirmed
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brackets at northeast                                     bracket details
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Ent porch brackets                                 Eric working on core
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