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Green Woodlands

MEETING NOTES – Meeting #32     
Date: 




December 20, 2006 - at Green Woodlands

Present: 

Green Woodlands


Bob Green

Bruss Construction Inc (BCI):
Corey Cheever

Mink Hill – on site

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: See previous notes

	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	
	24.6
	Wood waiter see previous notes

	
	
	

	BA, BCI
	25.16
	Security Shutter locking hardware:  TBD, to be carried in hardware allowance.

	
	
	

	GWL
	31.1
	Masonry Heater:  

12-21-06:  soapstone to be extended to occupy structural bay between cols 4 & 3.5 in downstairs bedroom.

	
	
	

	BCI
	31.5
	Gyp-crete:  BCI says only installers from MA; sequence is tubing, gypcrete, flooring

12-21-06:  BCI to make inquiries re feasibility / winter access.

	
	
	

	BCI, PEI

FOAM-TECH
	31.6
	Water Storage Tank:  Previously discussed adding insulation (Foam-Tech) to preserve H20 temps – THIS SHOULD BE PURSUED; other tank possibilities suggested by BG & CC as alternatives to spec’d tank: milk storage tanks, maple sap tanks – consultants please chime in.

James Petersen reply (12-12-06 email):

“Regarding 12-6-06 meeting, item 31.6.

Additional insulation was suggested early on.

It will help to retain heat in tank.

I think Henri is the man for the job. I know he has done tank insulation

design and install work in the past.”

	
	
	

	
	
	New Business

	ALL
	32.1
	Review LEED items per Patrick Miller inspection report (see “LEED Follow-up” minutes, 12-20-06) 

	
	
	

	BCI
	32.2
	Upstairs framing:  apply blocking at interior stud walls as discussed for stiffening.   

	
	
	

	
	32.3
	Downstairs Bedroom Closets: construct interior closet partitions from 5/4 t&g stock applied vertically; to save space.  A good place to show off another GWL product; species TBD

	
	
	

	BCI
	32.4
	Review req’s, C0s:  approve per modification re Gro Solar; req #8 to be reissued; on future req’s BCI to move electrical site work from Div 16 to Div 2; PV to have separate electrical line item to distinguish from Brian Week’s elec contract.

	
	
	

	
	32.5
	Mech sub:  decision pending; Seely eager to work thru winter via snow machine.  Issue that may determine schedule is gyp-crete installation; BCI to pursue (see 31.5 above)

	
	
	

	
	32.6
	Battery Box:  Review construction per Gro-solar instructions; SW forward GS info from Ananda to BG.  

	
	
	

	
	32.7
	Progress:

· Timber frame brackets complete

	
	
	· Spray foam: review progress – FT was on site Thurs-Friday last week; work remaining includes touch-up existing (Corey has flagged), door openings once they arrive and are installed, basement work pending completion of mechanical/electrical installations.  NOTE:  Henri says F-T can make winter visits via snow machine for touch up w/ canned foam if nec.

	
	
	· Framing/Ransom:  Russ not on site pending completion of Mink Hill work; discuss payment needs of Ransom (greater frequency than general contract); MB to pursue.  GWL will provide snow machine and trailer for winter conditions.  Other options:  Canaan, BCI

	
	
	· Upstairs decking complete, partitions framed up; spaces look great!

	
	
	

	ALL
	32.8
	Next Meeting:   Weds Dec27; to be confirmed.

	
	
	

	
	
	

	
	
	


SW

