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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #33   
Date: 




December 27, 2006 - at Green Woodlands

Present: 

Green Woodlands


Bob Green

Bruss Construction Inc (BCI):
Corey Cheever

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

12-27-06 Update:  BG met with Lisa Martin in morning; permitting to be submitted in 2 wks; estimated approval time is 4 months.

	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	
	24.6
	Wood waiter see previous notes

	
	
	

	BA, BCI
	25.16
	Security Shutter locking hardware:  TBD, to be carried in hardware allowance.

	
	
	

	GWL
	31.1
	Masonry Heater:  

12-21-06:  soapstone to be extended to occupy structural bay between cols 4 & 3.5 in downstairs bedroom.

	
	
	

	BCI
	31.5
	Gyp-crete:  BCI says only installers from MA; sequence is tubing, gypcrete, flooring

12-21-06:  BCI to make inquiries re feasibility / winter access.

12-27-06 Update:  BCI to pursue; Bob needs cost of Gyp-crete work.

	
	
	

	BA, BCI 
	31.6
	Water Storage Tank:  see previous  meeting notes.

	
	
	

	BCI
	32.2
	Upstairs framing:  apply blocking at interior stud walls as discussed for stiffening.

 12-27-06 Update:  All agree:  NO BLOCKING NECESSARY.

	
	
	

	BCI
	32.3
	Downstairs Bedroom Closets: construct interior closet partitions from 5/4 t&g stock applied vertically; to save space.  A good place to show off another GWL product; species TBD

	
	
	

	
	
	New Business

	
	33.1
	General:

	BCI
	
	· Discussion of pending Mechanical work:  chicken and egg problem; need cost of gyp-crete before signing up mechanical – see email of 12-27 on this subject

	
	
	· Sleepers and insulation at radiant:  CC says BCI can do, about two days.  Bob says if only a 2-4 day project, BCI to proceed.

	
	
	· Gro-Solar J boxes needed

	
	
	· Spray-foam:  CC points out work not complete:  monitor windows, basement, various areas for touch-up that CC has marked.

	
	
	· Gable overhang in progress (Russ)

	
	
	· All fencing at trees and erosion control maintained as required.

	
	
	· Battery Box:  BCI to construct to Ananda’s specs; from GWL pine boards.

	
	
	

	ALL
	32.8
	Next Meeting:  Thurs January 4; to be confirmed.
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