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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #23 & 24

Date: 




September 27 – at Green Woodlands






October 4, 2006 – Lebanon

Present: 

Green Woodlands


Sandy Green (Sept 27)

Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins 

Banwell Architects (BA):

Jeremiah Goulet, Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 8-30-06 Update:

· Bob reports good prices received from Canyon & Ossberger;  BG awaiting lead time info re Canyon

· Lisa Martin is very busy; her work needed to obtain permit from DES.  

· NOTE:  BG pointed out that no water was coming over the boards, a very unusual situation.

	
	
	

	GWL
	14.2
	Masonry Heater:  

8-23-06 Update:  GWL approves soapstone at bedrooms; SW recommends soapstone bench & trim in Living Room as well, emailed to BG; pending. Sample (gorgeous) is at site.

8-30-06 Update:  Received message from BG 9-1-06:  all soapstone approved as recommended.

9-27-06 update:  Approval of Eric Nilsen proposal pending

	
	
	

	
	14.6
	PV:  

9-27-06 update:  GRO proposal approved

	
	
	

	
	15.3
	Living Room Stair:  

8-30-06 Update:  MB has 2 possible stair builders:  Ray Clark, Lyme; Colonial Wdwkg

	
	
	

	J&M
	17.5
	Select light fixtures: 

10-04-06 update:  Stockman will forward sketches of selections from Conant

	
	
	

	GWL


	17.9
	Appliances:  

10-04-06 update:  selection pending

	
	
	

	GWL
	17.10
	HV Registers:  Mike suggests Reggio as a more appropriate company; Metalaire diffusers more commercial looking, “won’t fly.”

8-16-06 Update:   Mike Green is researching and will present options, including home made; Mike will assure that whatever selection the free area of registers will be as designed.

	
	
	

	PL, BA

PL
	18.5
	LEED:  Bob suggests a “Green Building Handout” for subs.  Maybe some version of the spec Summary section?  Pre-construction meeting for subs also a prudent move.

8-30-06 Update:  Pre-construction meeting for subs re-emphasized.  Paul to attend.

	
	
	

	
	19.2
	Towel Radiators in bathrooms:  

	GWL
	
	8-23-06 Update:   

· SW gave Sandy Runtal brochure; possibility to insert GWL wood trim, pegs into radiator product.
· Runtal product will be spec’d at least for pricing; Sandy researching a product that has better period look

	
	
	

	
	22.7
	Exterior stonework:  negotiate initial pricing, emphasize rustic farm walls wanted, not refined residential 

	
	
	

	
	22.8
	Schedule of Cellar slab:  footing slab for masonry heater and masonry base will be first, then rest of slab.

10-04-06 update:  slab schedule to start this week

	
	
	

	
	
	New Business

	
	23.2
	Timber frame:  completed (with exception of exterior brackets)
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	23.1
	Review roof decking installation with Chris & framers:  concern about running short of spruce

10-04-06 update:  installation completed with spruce

	
	
	

	BCI
	24.1
	Framing crew signed on; walls to start next week.  REMINDER:   advanced framing techniques to minimize framing members and thermal bridges

	
	
	

	PEI, BA, BCI
	24.2
	H20 pressure well/ tank system:  questions for PEI

	
	
	

	
	24.3
	Subs:  BCI recommends

· HVAC:  Jim Seely P&H 

· Elec:  Brian Weeks (strong rec from Bob Kischko)

	
	
	

	ALL
	24.4
	GMP target date is 2 weeks; Michael requests Bob and Sandy continue document review

	
	
	

	BCI, BA, PL
	25.5
	LEED meeting with Paul & subs:  schedule pending

	
	
	

	BA, BCI, GWL
	25.6
	Wood waiter:  elec unit recommended, Bob Kischko says intermittent usage will not overload battery bank.  Elec unit will permit unloading at floor level, no overhead pulleys, will fit within current design parameters.  Product review in process.

	
	
	

	BCI
	25.7
	Lance Brownell:  Chris has been keeping Lance updated; BCI pursuing price range from Lance; SW asked Lance to get to Green Woodlands to check out field stone while ground still bare.  Chris:  Lance will do exterior steps/gratings

	
	
	

	
	25.8
	BCI  will submit list of req’d submittals.

	
	
	

	BA, GWL
	25.9
	Windows - BA received revised purchase order, review in process; Chris says terrace doors on hold re: SDL (internal simulated divided lites)

	
	
	

	BCI, PL
	25.10
	Waste Management Plan:  review procedures, spec requirements, documentation

	
	
	

	
	25.11
	Next Meeting:   Weds, Oct 11 – to be confirmed (SW requests afternoon)
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