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Green Woodlands

MEETING NOTES – Meeting #39 
Date: 




April 19, 2007 - at Green Woodlands






Sunny, 40s – 
Present: 

Green Woodlands


Sandy Green

Mechanical:



Ben Linehan – AHT


Carpentry:



Jamie McClelland

Banwell Architects (BA):

Jeremiah Goulet, Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Arianne Fostek; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro:  see previous notes


	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	GWL
	32.3
	Downstairs Bedroom Closets: see previous notes

	
	
	

	GWL
	33.4
	Gyp-crete at radiant floor:  see previous mtg notes

	
	
	

	BCI
	33.8
	Waste Management Review:  ongoing process being monitored by CC; recycled materials & non-recyclables logged.  

	
	
	

	BCI, GWL
	33.10
	Cellar stud wall between masonry heater base and mechanical room to be installed and insulated per plans. 

	
	
	

	ALL
	33.11
	BG notes concern on basement temps (see previous notes)

	
	
	

	BCI
	34.1
	Security Shutter Hardware:  
3-19-07 Update:  Shutter hardware catalogue and submittal reviewed and approved.  

	
	
	

	BCI
	34.2
	Garage doors:  

3-19-07 Update:  Garage door discussed, all agree to proceed with hardware as designed per Jeremiah SK, R-W Cremone bolt, etc.

	
	
	

	BCI
	37.1
	BCI to concentrate on completion of exterior work as weather moderates; generate list of outstanding projects at building exterior and punch list of same

	
	
	

	GWL
	37.3
	Plaster:  BG has located good dry-wall/plasterer; finishes to be explored; possibility is rough coat only with textured finish, NO paint; TBD.

	
	
	

	GWL, BCI
	37.4
	Discuss sequence of interior work – needs ongoing consulting/updating from MB:
· Complete masonry interior

· Complete F-T work and QA testing

· Drywall before radiant floor 

· Polyiso/radiant floor

· Gyp-crete

· Wood floor, baseboard, window trim

	ALL
	38.2
	Mechanical review: see 3-28-07 notes

	
	
	

	
	38.3
	Electrical review:  see 3-28-07 notes

	
	
	

	PL, PEI
	38.5
	Solar Hot Water:  Bob Green asks:  would we qualify for LEED credit?  We have solar AND hydro inputs to the water storage tank.  Paul will investigate further, consult w/ James.  

	
	
	

	
	
	New Business

	
	
	

	
	39.1
	Review new plumbing information with Sandy:

	AHT
	
	· Determine exact locations of tubs, upstairs toilet waste pipe and plumbing chase at Master Bath

	AHT
	
	· Upstairs toilet waste to be straight drop into 2x6 chase below.

	
	
	· Master Bath ceiling treatment TBD (options include partially exposed beams with sheetrock recessed between; or sheetrock – no exposed beams); Ben can plumb without needing decision on ceiling

	
	
	· Upstairs tub to have 4” tile surround overlapping the tub flange by 2”

	
	
	· Master Bath:  rough plumb for 2 tubs (if future replacement); or omit small section of gypcrete to allow plumbing access thru floor for possible replacement tub

	
	
	

	AHT
	39.2
	· Routing for fresh air duct at NE bedroom:  furr out partition between mudroom & kitchen: 2” on mudroom side.

	
	
	

	BCI
	39.3
	Temporary ridge cap to be installed by Jamie; with building felt underlayment; per BCI

	
	
	

	
	39.4
	1. Next Meeting:  Tuesday, April 24, Time TBD

	
	
	

	
	
	


SW

