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6 South Park Street   Lebanon, New Hampshire  03766
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tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meetings  #42 & 43
Dates: 




July 6, 2007;  July 25, 2007
LEED inspection #2 – July 6 – REPORT ISSUED SEPARATELY

Energy Star inspection #1 – July 6 – REPORT ISSUED SEPARATELY

Present (at #41): 

LEED inspection #2 (NH Provider

/ Rater):



Patrick Miller

Energy Star inspector:

Margaret Dillon

Envelope Solutions (F-T):

Jon Haehnel




Green Woodlands:


Bob Green, Shannon Green
BCI:



Michael Bruss, John Tracy
Environmental:


Paul Leveille

Electrical:






Mechanical:





Carpentry:



Jamie McClelland

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Arianne Fostek; Paul Leveille; James Petersen (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Michael Bruss (BCI),  Levin (Paradigm),v Ed Jodice (AHT), Brian Weeks (Elec), Henri Fennell (Foam-Tech),  Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro:  see previous notes


	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	GWL
	32.3
	Downstairs Bedroom Closets: see previous notes

	
	
	

	GWL
	33.4
	Gyp-crete at radiant floor:  see previous mtg notes

	
	
	

	BCI, GWL
	33.8
	Waste Management Review:  
6-15-07  Records to be updated

	
	
	

	ALL
	33.11
	BG notes concern on basement temps (see previous notes)

	
	
	

	GWL
	34.2
	Garage doors:  see previous notes

	
	
	

	GWL
	37.3
	Plaster:  BG has located good dry-wall/plasterer; finishes to be explored; possibility is rough coat only with textured finish, NO paint; TBD.

	
	
	

	GWL
	37.4
	Discuss sequence of interior work – see previous notes

	
	
	

	ALL
	38.2
	Mechanical review: see 3-28-07 notes

	
	
	

	
	38.3
	Electrical review:  see 3-28-07 notes

	
	
	

	PL, PEI
	38.5
	Solar Hot Water:  see previous notes

	
	
	

	
	39.1
	Review new plumbing information with Sandy (see previous notes)

	
	
	

	GWL, BA, BW
	40.1
	Review remaining electrical items:  see notes from Meeting #40

	BCI
	41.1
	Site:  BCI will furnish site as-builts (Chris Leister)

	
	
	

	
	41.3
	Roof replacement panels:  to match black

	
	
	

	
	41.4
	Shutters:  BG & SW review:  see previous notes

	
	
	

	GWL, BA
	41.6
	Plaster/flooring sequence:  MB notes plaster will contribute considerable moisture to house, as will gyp-crete sub-floor; need 2-3 week air-out after this work completed, then bring in wood flooring and wait another few weeks for wood to get acclimatized

	
	
	

	GWL
	41.7
	Loewen windows at dining area:  see previous notes

	
	
	

	GWL
	41.10
	1 hour walls at cellar to receive 2 layers 5/8” f.c. gwb

	
	
	

	
	
	New Business

	
	42.1
	LEED inspection #2, Energy Star inspection #1 – reports issued separately

	
	
	

	
	
	MEETING # 43 – present:  Sandy, Jamie, Stu

	
	42.1
	Delivered proposed finishes for light fixtures; #3 distressed green selected by Sandy

	
	
	

	
	42.2
	Review Progress:

· Drywall / plaster nearly complete @ 1st & 2nd flrs, continuing @ cellar

	
	
	· Roof prepped for completion of chimney

	
	
	


[image: image2.jpg]


 [image: image3.jpg]



Plaster & frame                  Living Rm shutters

