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6 South Park Street   Lebanon, New Hampshire  03766
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PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #34   
Date: 




January 26, 2007 - at Green Woodlands






Temps hovering around 0° F

Present: 

Green Woodlands


Bob Green

Bruss Construction Inc (BCI):
Michael Bruss, Corey Cheever

Banwell Architects (BA):

Stu White

cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec), Meagan (Stantec), Michael Bruss (BCI),  Chris Simpkins (BCI), Corey Cheever, BCI, Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute); Jeremiah (BA)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

12-27-06 Update:  BG met with Lisa Martin in morning; permitting to be submitted in 2 wks; estimated approval time is 4 months.

	GWL


	17.9
	Appliances:  See previous notes



	GWL
	17.10
	HV Registers:  See previous notes

1-26-07 Update:

Selection needed on some exterior vent covers – particularly battery box vent and kitchen hood.  Mike Green to assist (see prev. notes); or team will design a wood box with sloped metal cap to match roofing?

	
	
	

	GWL
	19.2
	Towel Radiators in bathrooms:  See previous notes 

	
	
	

	
	24.6
	Wood waiter 

1-26-07 Update:

BCI to coordinate order with Eric Nilsen; submittal req’d

	
	
	

	PL, BCI, BA
	25.16
	Security Shutter locking hardware:  

Review Richards-Wilcox info from BG’s research.  BG notes R-W very interested in being involved in LEED for Homes project, would like to feature project as case study.

Discussion of stainless steel hdwe vs. galv:  big cost savings for latter, MB notes stainless likely to have more embodied energy.  Paul Leveille please advise.

	
	
	

	BA, FOAM-TECH
	31.6
	Water Storage Tank:  

1-26-07 Update:

SW to pursue added insulation with Henri Fennell

	
	
	

	BCI
	32.3
	Downstairs Bedroom Closets: construct interior closet partitions from 5/4 t&g stock applied vertically; to save space.  A good place to show off another GWL product; species TBD

	
	
	

	
	
	New Business

	BCI

BA
	33.1
	Security Shutters:  Framer (McClellan) will furnish price to BCI.  To be built in Big Barn.
NOTE:  Garage doors detail to be revised per suggestion from H-F; then McL can price this also.

	
	
	

	BCI
	33.2
	NFRC labels and FSC certificate from Loewen now on site, CC will apply labels

	
	
	 

	BCI
	33.3
	Insulation under radiant:  confirmation of design intent:  high density foil-faced polyiso – review cut sheet from Atlas Roofing (supplier); BCI to furnish submittal

	
	
	

	BCI
	33.4
	Gyp-crete at radiant floor:  sub-contract CO approved.  Per Maxxon installer:  1-1/2” minimum thickness (dwgs show 1-1/4”).  Installation to be coordinated with plumbing / elec trades; plumbing must be complete prior to installation.  April appears likely date for Maxxon.

	
	
	

	BCI
	33.5
	Mechanical sub selected:  Advanced Heating Technologies from Sharon, VT.  Jim Seely has excellent reviews, no negatives, but AHT is nearby, convenient to Lyme access, greater experience with Tarm installations (Lloyd Nichols recommends highly).  Pricing similar.  BCI to complete negotiations, clarifications per contract docs (include control addendum).

	
	
	

	BCI
	33.6
	Electrical:  Brian Weeks and crew continue excellent performance; BCI to include initial price as allowance; MB thinks they may be under.

	
	
	

	BCI
	33.7
	PV/Gro-Solar:  Installation of batteries & inverters nearly complete at basement, neat and orderly appearance.  DITTO:  Battery box by BCI.  GS notes great cooperation from all involved.
Rooftop PV panels complete except for one 18” metal pan which will need to be field applied in spring. 

	
	
	

	BCI
	33.8
	Waste Management Review:  ongoing process being monitored by CC; recycled materials & non-recyclables logged.  

	
	
	

	
	33.9
	IAQ:  stone cutting for masonry heater to be contained in future Master Bath – partitions to be sealed off with poly enclosure and fan in window.

	
	
	

	BCI
	33.10
	Cellar stud wall between masonry heater base and mechanical room to be installed and insulated per plans. 

	
	
	

	ALL
	33.11
	BG notes concern on basement temps during cold weather; all agree, discussion follows:  project not complete; two end rooms housing elec/mech are largely earth-sheltered. Piping across ceiling of car bays to be protected in foamed chase per plans.  Some minimal radiation elements could be provided.  Careful monitoring during first year recommended, BG agrees.  Blower door testing and infrared camera will help insure envelope performance prior to completion.  Weak point is garage doors.

	
	
	

	
	33.12
	Next meeting:  TBD

	
	
	


SW

