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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555
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Green Woodlands

Lyme, NH  
MEETING NOTES – Meeting #7

Date: 




March 3, 2006
 
Present: 

Green Woodlands
(GWL):

Bob, Sandy by phone from FL


Bruss Construction Inc (BCI):
Michael Bruss, 

Paradigm Builders (PB):

Ed Levin

DuFresne-Henry (D-H):

Bob Kischko



Banwell Architects:
(BA):

Jeremiah Goulet, Stu White



cc:  all present via email; Sandy by post; Quentin Mack; Henri Fennel, PEI, Paul Leveille, John Freed, Allan St Peter

	Action
	
	Item

	
	
	Old Business – NOTE:  NOTES NOT REVIEWED AT MEETING – PLEASE K.I.M.!

	
	Mtg/itm
	

	BA, BCI, EL
	5.4
	Durisol Foundation:  

3-4-06 Update:   

· Durisol details showing stone attachment given to MB

	
	
	

	ALL
	5.5
	Schedule/Estimates:

2-17-06 Update:   in progress; NOTE: all team members should have copies of schedule

	
	
	

	GWL
	5.9
	Permits:  

2-17-06 Update:   Bob reports initial review by State went ok, no red flags. Question:  does State measure from foundation wall or exterior finish siding?

	
	
	

	BCI, GWL, DH
	5.10
	Water Power:  

2-17-06 Update:  MB reports meeting w/ Lisa Martin, morning of 2-17:

Lisa’s design tasks to include:

· Survey existing conditions

· Note deficiencies

· Rehab study of dam & spillway

· Permitting (DES)

· Hydraulic analysis



	D-H
	
	A St P notes: 

· there may be environmental restrictions on pond elevations levels for wildlife protection.

· Wetlands delineation req’d in “area of disturbance” – WHO DOES?

· Penstock diameter may be smaller due to increased efficiency of modern turbines

· D-H to design/spec turbine & generator; in absence of historic data re water flow, estimate of average flow needs to be established; maybe Lisa can help here.

	BCI
	
	MB to arrange meeting with Lisa Martin & Bob w/in next 2 weeks

	
	
	

	
	6.2
	Heating System design:  

	
	
	See PEI minutes 2/17/06 

	
	
	

	D-H, GWL
	6.3
	Electrical Design:  discussion of electrical loads:  lights, appliances, motors, computer (satellite connection); loads need to be determined

	
	
	

	BA, D-H, PE
	6.4
	PV feasibility:  to date Bob has not had good luck with systems; team says “we can do better”  Sunweaver to be involved.  Need analysis of options:

D-H to be involved in PV system design – this will permit bids from invited list

	
	
	3-4-06 Update:   SW has contacted Sunweaver and is waiting feedback on 45 degree off south production

	
	
	

	PEI
	6.5
	Envelope:  

3-4-06 Update:   PEI to proceed with additional E10 analysis (added insulation, etc)

	
	
	

	ALL
	6.6
	LEED:  PL presents updated proj. checklist and “TASKLIST”, current project total is 71 – GOLD

	
	
	· Some minor L Arch consulting may be nec. for description of landscape “design” (Latin name for “clover”?)

	
	
	· Grey water re-use not likely

	
	
	· 3rd party envelope testing – Foam-Tech will test along way to assure compliance

	
	
	· Energy Star Home

	
	
	· PL suggest innovation credits:  Off-grid electric; sustainability education; exemplary local lumber; greywater heat reclamation; team to keep in mind other candidates.

	
	
	· Jordan Institute involved in certification

	
	
	

	
	6.7
	Timber Frame:  

3-4-06 Update:   Ed presents progress on framing design

	
	
	

	BA
	6.8
	Design Review:  

3-4-06 Update:   3-D views presented for 3 roof options; to be sent to Sandy in FL for review; dormer needs to be steeper, add’l 3D views to study; tapered stone chimney

	
	
	

	
	
	New Business

	
	7.1
	Monitor design review:  “Wide Sugar House” approved

	
	
	

	
	7.2
	Electrical, Bob Kischko:

	
	
	· Code requirements on circuit breakers, receptacles, etc

	
	
	· Bob:  flexibility; use stud space for concealed raceway, max flex.

	
	
	· Fixtures:  Bob K shows period type, will get cuts from Conant Custom Brass (Burlington), outfit in Dorset – LOCAL good custom designs available

	
	
	· Dimitri the blacksmith & sculptor may be involved w/ special fixture at dining

	
	
	· Computer is wireless

	
	
	· Alarm:  CO & smoke

	
	
	· Lightning protection

	
	
	· Outdoor lighting?  Solar

	
	
	· Frig:  check out Sub-zero; Sunfrost

	
	
	· No garbage disposer

	
	
	· No ceiling fans

	
	
	· Bob K. to investigate use of LED fixtures

	
	
	· Downlight over garage doors – mount at roof overhang

	
	
	· Closet: switched

	
	
	· Cooking Appliances:  Elec oven, gas cooktop; Jenn-Aire; exhaust at base of wall

	
	
	

	
	7.3
	Meet at site:  Michael, Ed, Quentin, Steve, Stu & Jeremiah:  Thurs Mar 9, 1:00PM

	
	
	Stu to coord. w/ Steve

	
	
	

	
	7.4
	Septic:  Michael will contact Country House, Warren, NH and work into schedule

	
	
	


SW

