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6 South Park Street   Lebanon, New Hampshire  03766

tel: 603-448-3778    fax: 603-443-5555

PO Box 830, 16 State Street   Montpelier, Vermont 05602

tel: 802-223-5551    fax: 802-223-5552
Green Woodlands

MEETING NOTES – Meeting #11

Date: 




May 5, 2006
 
Present: 

Green Woodlands
(GWL):

Bob and Sandy Green


Bruss Construction Inc (BCI):
Michael Bruss, Chris Simpkins

Paradigm Builders (PB):

Ed Levin

Mink Hill Timber Frames (MH):
Kyle Whitehead

Banwell Architects:
(BA):

Jeremiah, Stu White



cc:  Bob Green; Sandy by post; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (D-H), Allan St. Peter (D-H), John Freed (D-H), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting)

	Action
	Mtg/itm
	Item

	
	
	

	PEI
	
	Tarme:  
5-5-06 Update:  Andy at PEI has visited with Lloyd; final design will be reviewed by Lloyd

	
	
	

	BA
	
	Masonry heater: 

5-5-06 Update:  SW visited Lance Brownell project: 5 brick fireplaces (Rumfords); need to see example of stone fireplaces; 2 phone interviews with Steve Busch of Maine Masonry Stove who would be designer (Lance and Steve are friends, Steve says they are part of the “Dale family” (Dale Hisler, legendary mason)

	
	
	

	BA
	
	Windows at monitor: 
5-5-06 Update:  push-out casement sample w/ hinge screen reviewed; push-out awning sample on order; discussion of operation of monitor awning units: worst case, ladder access -22’hight, for seasonal opening/locking

	
	
	

	BCI
	10.1
	Soils:  

5-5-06 Update:  Durisol will provide engineering for foundations; BCI to forward Ed’s calculations to Durisol

	
	
	

	ALL
	10.3
	Site Plan: 

 5-5-06 Update:  Work-in-Progress

	
	
	

	GWL
	10.4
	Well Data:  release of data to BCI requires phone call from Bob

	
	
	5-5-06 Update:  Is there any quality analysis (hardness?)

	
	
	

	
	
	New Business

	
	11.1
	Monitor roof reviewed:  outstanding issue:  do rafters at bents D & F go thru monitor space?

	
	
	

	PEI, CLIVUS
	11.2
	Grey Water recycling system:  Go

	
	
	

	PEI
	11.3
	Review updates from PEI:  question for PEI:  should there be 2 zones at main level, open space?

	
	
	

	BCI
	11.4
	Site drawings:  BCI to make 3 drawings:  Site Plan, Grading and Drainage Plan, Landscape Plan.

	
	
	

	
	11.5
	Timber Frame:  all review full size mock-ups in parking lot; various finishes prepared by Mink Hill – great show!

	
	
	

	GWL, BA, PB
	11.6
	Balcony:  Possibly extend in front of Bedroom (room #13) to mirror shape of stair and provide ladder access to monitor platform (could also be entrance to bedroom and permit larger bath)

	
	
	

	GWL
	11.7
	PV:  Bob to meet with Global next week; hold on Sunweaver contact

	
	
	

	
	11.8
	Lighting:  Jim Stockman reviews lighting design with Sandy

	
	
	

	
	11.9
	Next Meeting:  Friday, 1:00 PM – Greens, Bruss, Paradigm, Banwell;

Further meetings in near future to be scheduled:  LEED, consultant coordination


SW

