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6 South Park Street   Lebanon, New Hampshire  03766
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Green Woodlands

MEETING NOTES – Meeting #17

Date: 




July 27, 2006 – AT GREEN WOODLANDS
 
Present: 

Green Woodlands
(GWL):

Sandy Green, Mike Green


Bruss Construction Inc (BCI):
Chris Simpkins 

Paradigm Builders (PB):

Ed Levin

Mink Hill (MH):


Kyle Whitehead (at Big Barn)

Banwell Architects:
(BA):

Jeremiah Goulet, Stu White



cc:  Bob Green; Sandy by post; Mike Green; Quentin Mack; Paul Leveille; James Petersen (PEI), Ben Goss (PEI), Andy Arsenault (PEI), Bob Kischko (Stantec),  Meagan (Stantec), Michael Bruss (BCI), Chris Simpkins (BCI), Ed Levin (Paradigm), Henri Fennell (Foam-Tech), Kyle Whitehead (Mink Hill), Jim Stockman (J&M Lighting); Patrick Miller (Jordan Institute)

	Action
	Mtg/itm
	Item

	
	
	

	GWL, 

STANTEC
	13.5
	Hydro: 

 7-27-06 Update:  

· Sandy asks what is shelf life of batteries?  Bob Kischko?

	
	
	

	BA, BCI

GWL
	14.2
	Masonry Heater:  

7-27-06 Update:  

· Soapstone sample from Canada via Eric Nilsen enthusiastically received; photo sent to Bob; final decision pending.
· Sandy asks if opening can be larger; SW to ask Eric
· SW working on sketch

	
	
	

	BCI
	14.3
	Pressure treatment of sills:  SW suggests borate pressure treatment, following from web page:  SillBor® Borate-Treated Wood, SillBor® wood has been pressure-impregnated with a borate (SBX) preservative which makes the wood resistant to attack by insects and fungal decay. It is suitable for interior and weather-shielded applications.

	
	
	

	ALL
	14.4
	Exposed foundation face:  details reviewed; consensus to use 2” granite material, longest lengths available & 18” depth required.  BCI to check availability.  Granite face much greater durability than stucco.

7-19-06 Update:  Correction:  20” depth req’d.  Long discussion stone vs. granite:

· Green Woodlands prefers stone product 

· Design Team feels that stone product lacks authenticity of appearance, and that granite in long sections would be more appropriate.  We would like to research this item and present photos, examples of barns with granite foundations for review by Green Woodlands.

· Another problem with the smaller pieces of stone:  more fastening to foundation required = more penetrations of thermal envelope.  

· Smaller pieces also mean more mortar joints, and importantly, below grade joints, which will erode over time; typical granite section will be one 20” deep piece resting on lintel, no horizontal jts, except at back where grade drops.    

	
	
	

	
	14.5
	Timber Frame: 

· Balcony “knees” (now braces):  Opportunity for carved ends…Bear’s heads?  See Timberline Lodge photos at end of notes

7-27-06 Update:  

· Last issue:  braces at upper tie beam reversed (curving outward); all approve (Bob reached after meeting via Ed’s email showing drawings, photos).  Design solution a practical and aesthetic improvement.  

	
	
	

	GWL, BCI
	14.6
	PV rooftop array:  

· 7-19-06 Update:  Little Barn roof is approx 35º  west of south, 12/12 slope (est), 9’-4” panels should work, maybe longer – BCI pls check length of roof.  ISSUE:  2 ash trees shade roof in afternoon.

· Sandy:  will there be any issue re lightning protection and PV installation?

7-27-06 Update:  Important to set up visit for BG to PV installation ASAP

	
	
	

	GWL
	14.8
	Generator:  

	
	
	7-27-06 Update:

· Bob via email:  install generator in Little Barn:  may need to insulate for sound.

	
	
	

	BCI
	14.9
	List of subs:   BCI to provide

	
	
	

	BA
	15.3
	Living Room Stair:  Discuss design concept with 2” treads extending thru stringer, visible from Living Room

	
	
	

	BCI
	16.5
	Flooring:  discuss random widths; how wide can we go?  MB to research ASH shrinkage, also appropriateness for installation over radiant heat.

	
	
	

	
	
	New Business

	
	17.1
	July 31st documents will be for “Final Review”

	
	
	

	GWL
	17.2
	Loewen Windows:  still need final review prior to order.  POST-MEETING:  Loewen has a show room opening in WRJ in August.  Spoke with Frank at dealer (Blodgett’s):  they have a push-out awning being installed “as we speak.”  If we set up ahead with Frank we can check it out any time.

	
	
	

	BA, BCI, PEI, J&M, STANTEC,

GWL
	17.3
	Review Allowances:  values need to be established:

· Toilet & bath accessories
· Door hardware
· Light fixtures
· PV
· Plumbing fixtures:  tubs, shower, sinks, faucets
· Millwork (Kitchen cabs, bathroom cabs, bookcases, understair storage, designed by Sue Booth)
· Signage:  This item will include description of Green Building strategies, and highlight materials, eg, at main stair each riser of a different wood, species to be identified by routing in risers; HV schematic diagram in basement to describe function of water storage, energy inputs, sequences, flows, etc; description of Clivus systems; etc.
· Mike says make sure ducts, pipes labeled
· Others?

	
	
	

	BCI
	17.4
	Kitchen Design:  Sue Booth to meet Sandy Mon Aug 7

	
	
	

	J&M, GWL
	17.5
	Select light fixtures:  Tentative meeting date for Sandy at Conant Custom Brass:  Jim Stockman available afternoon of Monday, August 21st ; he will confirm with Steve Conant. 

	
	
	

	BCI
	17.6
	Sub Coordination:  Sandy concerned about people not showing up when scheduled, causing others to waste time (Newton’s wasted a day); Chris will correct.

	
	
	

	
	17.7
	Ed Levin concerned about protection of stored timber frame pieces, not adequate at present; Kyle “has use” of summer crew, he may direct; Mike will mention to summer crew.  Very important!

	
	
	

	GWL
	17.8
	Site:  

· Chris notes existing tel pole in bad shape; he will contact phone co.

· Stub for “solar wagon” to be confirmed

	
	
	

	GWL, PEI, STANTEC
	17.9
	Appliances:  selection to be completed; characteristics needed to confirm elec load.

· Specific question on range hood; Mike says it may need make-up air because fan use can be fairly heavy when large crowd visiting; James Petersen cautions by phone after meeting to keep an eye on electrical usage vis-à-vis availability of renewables, avoid propane use. 

	
	
	

	PEI
	17.10
	HV Registers:  Mike suggests Reggio as a more appropriate company; Metalaire diffusers more commercial looking, “won’t fly.”

	
	
	

	PEI
	17.11
	Condar passive vent discussed – Mike asks if necessary

	
	
	

	BCI, BA
	17.12
	Construction progress:

· Durisol being installed (first course)

· Mike concerned about water in trenches & location of drainage pipe in front of garage opening, pump still operating.  Team to study and make recommendation.

· Timber frame ongoing:  View layout of proposed configuration of upper tie beam braces

	
	
	

	
	17.13
	Next Meeting:   Thursday, August 3 
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